



FY 2027 County Transportation Plan

DeKalb County

Date Approved by the DeKalb County Commission: August 11, 2026



Date Amended by the DeKalb County Commission:

Map Index	Project No.	Road Name/Number	Begin		End		Project Details				Total Project Estimated Cost	Estimated Amount Planned To Be Utilized Under Competitive Bid	Estimated Amount Planned To Be Utilized Under Public Works	County Rebuild Alabama Funds or Federal Aid Exchange Funds (List fund type separately for projects involving both CRAFs and FAEFs)	CRAF Amount	FAEF Amount
			Lat.	Long.	Lat.	Long.	Road Improvement Project	Bridge Improvement Project	Project Length (miles)	Description of Work						
										Estimated Beginning Balance					\$0.00	\$1,113,500.00
										Estimated Annual Revenue					\$1,500,000.00	\$400,000.00
										Rebuild Funds received from Municipalities through MOUs					\$0.00	\$0.00
1	RA-DCP-25-01-2027	754	34.7119	-85.6439	34.7258	-85.6229	X		1.88	Bituminous Treatment JG from SR-75 to CR-781 (plus 3 connector roads)	\$80,629.00	-	\$80,629.00	CRAF	\$80,629.00	\$0.00
2	RA-DCP-25-02-2027	779	34.7177	-85.6384	34.7218	-85.6443	X		0.68	Bituminous Treatment JG from CR-754 to Dead End	\$29,574.00	-	\$29,574.00	CRAF	\$29,574.00	\$0.00
3	RA-DCP-25-03-2027	886	34.6716	-85.7244	34.6774	-85.7204	X		0.52	Bituminous Treatment JG from CR-134 to CR-371	\$27,566.00	-	\$27,566.00	CRAF	\$27,566.00	\$0.00
4	RA-DCP-25-04-2027	780	34.7196	-85.6307	34.7258	-85.6310	X		0.50	Bituminous Treatment JG from SR-75 to Dead End	\$23,474.00	-	\$23,474.00	CRAF	\$23,474.00	\$0.00
5	RA-DCP-25-05-2027	222	34.6823	-85.6801	34.6824	-85.6725	X		0.50	Bituminous Treatment JG from SR-75 to Spruce Street	\$23,474.00	-	\$23,474.00	CRAF	\$23,474.00	\$0.00
6	RA-DCP-25-06-2027	614	34.5477	-85.6092	34.5356	-85.6030	X		1.12	Bituminous Treatment G from CR-89 to Dead End	\$24,476.00	-	\$24,476.00	CRAF	\$24,476.00	\$0.00
7	RA-DCP-25-07-2027	783	34.7439	-85.6173	34.7504	-85.6303	X		0.93	Bituminous Treatment G from CR-776 to CR-782	\$20,456.00	-	\$20,456.00	CRAF	\$20,456.00	\$0.00
8	RA-DCP-25-08-2027	782	34.7326	-85.6150	34.7384	-85.6299	X		0.95	Bituminous Treatment G from CR-788 to CR-776	\$18,236.00	-	\$18,236.00	CRAF	\$18,236.00	\$0.00
9	RA-DCP-25-09-2027	788	34.7282	-85.6160	34.7419	-85.6102	X		1.03	Bituminous Treatment G from SR-75 to CR-776	\$24,027.00	-	\$24,027.00	CRAF	\$24,027.00	\$0.00
10	RA-DCP-25-10-2027	618	34.5115	-85.6292	34.5010	-85.6348	X		1.70	Triple Layer Bituminous Treatment from CRs-89/604 to the Fort Payne City Limits inside Desoto State Park	\$103,088.00	-	\$103,088.00	CRAF	\$103,088.00	\$0.00
11	RA-DCP-25-11-2027	3	34.3562	-86.0779	34.3867	-86.0746	X		2.20	Bituminous Treatment JG from CR-23 to CR-58	\$119,738.00	-	\$119,738.00	CRAF	\$119,738.00	\$0.00
12	RA-DCP-25-12-2027	359	34.3698	-86.0758	34.3609	-86.0421	X		2.10	Bituminous Treatment JG from CR-3 to CR-23	\$114,207.00	-	\$114,207.00	CRAF	\$114,207.00	\$0.00
13	RA-DCP-25-13-2027	356	34.4106	-86.0384	34.4184	-86.0837	X		2.83	Bituminous Treatment JG from SR-227 to CR-393	\$141,647.00	-	\$141,647.00	CRAF	\$141,055.00	\$0.00
14	RA-DCP-25-14-2027	835	34.4388	-85.7695	34.4537	-85.7897	X		2.06	Bituminous Treatment JG from SR-35 to south end of road embankment failure repair	\$149,423.00	-	\$149,423.00	CRAF	\$149,423.00	\$0.00
15	RA-DCP-25-15-2027	79	34.3199	-85.8037	34.3252	-85.7832	X		1.35	Bituminous Treatment JG from CR-220 to CR-758	\$69,340.00	-	\$69,340.00	CRAF	\$69,340.00	\$0.00
16	RA-DCP-25-16-2027	230	34.3035	-85.7426	34.3073	-85.7188	X		1.47	Bituminous Treatment JG from CR-226 to CR-243	\$66,652.00	-	\$66,652.00	CRAF	\$66,652.00	\$0.00
17	RA-DCP-25-17-2027	80	34.3106	-85.7833	34.3224	-85.7878	X		1.00	Bituminous Treatment JG from CR-55 to CR-79	\$48,344.00	-	\$48,344.00	CRAF	\$48,344.00	\$0.00
18	RA-DCP-25-18-2027	309	34.3771	-85.6787	34.3666	-85.6730	X		0.82	Bituminous Treatment JG from CR-255 to end of DGB	\$34,851.00	-	\$34,851.00	CRAF	\$34,851.00	\$0.00
19	RA-DCP-25-19-2027	656	34.3228	-85.7563	34.3226	-85.7526	X		0.27	Bituminous Treatment JG from CR-107 to end of Dead End	\$12,819.00	-	\$12,819.00	CRAF	\$6,390.00	\$0.00
20	RA-DCP-25-20-2027	508	34.5008	-85.7723	34.5107	-85.7652	X		0.99	Bituminous Treatment JG from CR-511 to CR-899	\$54,075.00	-	\$54,075.00	CRAF	\$54,075.00	\$0.00
21	RA-DCP-25-21-2027	880	34.5703	-85.7121	34.5833	-85.7154	X		0.94	Bituminous Treatment JG from CR-114 to CR-675	\$53,818.00	-	\$53,818.00	CRAF	\$53,818.00	\$0.00
22	RA-DCP-25-22-2027	674	34.5932	-85.6933	34.5843	-85.6893	X		0.69	Bituminous Treatment JG from CR-120 to CR-143	\$33,419.00	-	\$33,419.00	CRAF	\$33,419.00	\$0.00
23	RA-DCP-25-23-2027	674	34.5843	-85.6893	34.5762	-85.6944	X		0.87	Bituminous Treatment JG from CR-143 to Dead End	\$36,854.00	-	\$36,854.00	CRAF	\$36,854.00	\$0.00
24	RA-DCP-25-24-2027	477	34.5098	-85.9498	34.5026	-85.9524	X		0.68	Bituminous Treatment JG from CR-48 to Dead End	\$32,960.00	-	\$32,960.00	CRAF	\$32,960.00	\$0.00
25	RA-DCP-25-25-2027	683	34.5440	-85.7663	34.5436	-85.7766	X		0.62	Bituminous Treatment JG from CR-27 to CR-1023	\$26,039.00	-	\$26,039.00	CRAF	\$26,039.00	\$0.00
26	RA-DCP-25-26-2027	665	34.5926	-85.6604	34.5979	-85.6660	X		0.53	Bituminous Treatment JG from CR-120 to Dead End	\$25,457.00	-	\$25,457.00	CRAF	\$25,457.00	\$0.00
27	RA-DCP-25-27-2027	509	34.4668	-85.8819	34.4739	-85.8820	X		0.56	Bituminous Treatment JG from CR-72 to Dead End	\$21,950.00	-	\$21,950.00	CRAF	\$21,950.00	\$0.00
28	RA-DCP-25-28-2027	601	34.5086	-85.7509	34.5146	-85.7527	X		0.43	Bituminous Treatment JG from CR-607 to CR-485	\$15,626.00	-	\$15,626.00	CRAF	\$15,626.00	\$0.00
29	RA-DCP-25-29-2027	501	34.4594	-85.8149	34.4596	-85.8088	X		0.35	Bituminous Treatment JG from CR-502 to CR-560	\$11,712.00	-	\$11,712.00	CRAF	\$11,712.00	\$0.00
30	RA-DCP-25-30-2027	496	34.4998	-85.7494	34.4969	-85.7493	X		0.27	Bituminous Treatment JG from CR-27 to CR-121	\$9,616.00	-	\$9,616.00	CRAF	\$9,616.00	\$0.00
31	RA-DCP-25-31-2027	676	34.5802	-85.7241	34.5784	-85.7227	X		0.15	Bituminous Treatment JG from CR-85 to CR-675	\$8,431.00	-	\$8,431.00	CRAF	\$6,855.00	\$0.00
32	RA-DCP-25-32-2027	685	34.5735	-85.7753	34.5933	-85.7769	X		1.42	Bituminous Treatment G from CR-116 to SR-75	\$34,001.00	-	\$34,001.00	CRAF	\$34,001.00	\$0.00
33	RA-DCP-25-33-2027	Bailey Ave.	34.5247	-85.9002	34.5246	-85.9054	X		0.30	Bituminous Treatment JG from CR-47 to Dead End	\$12,618.00	-	\$12,618.00	CRAF	\$12,618.00	\$0.00
Totals/Page Totals			Total Miles Addressed by CTP (Total Mileage Does Not Include Bridge Projects)						32.71	Total CTP Estimated Costs	\$1,508,597.00	\$0.00	\$1,508,597.00	Total CRAF/FAEF Remaining Estimated	\$0.00	\$1,513,500.00

Note: Any amendments to the CTP shall follow the same guidelines and procedures as the original approval process.

Remarks